United States Environmental Protection Agency

Region IV
POLLUTION REPORT
Date: Wednesday, June 30, 2010
From: Lynnette Sholar, OSC
Subject: Building Demolition Completed
Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN
Latitude: 35.9191830
Longitude: -83.9264810
POLREP No.: 5 Site #:
Reporting Period: D.O. #:
Start Date: 6/8/2010 Response Authority:
Mob Date: 6/8/2010 Response Type:
Demob Date: NPL Status:
Completion Date: Incident Category:
CERCLIS ID #: TNDO098071061 Contract #
RCRIS ID #:
Site Description

See POLREP #1 for site description and background information.

Current Activities

A4MD

00088
CERCLA
Time-Critical
Non NPL
Removal Action
EPS40704

During this reporting period, ERRS personnel finished taking down the large former facility building on-site and
continued to conduct grubbing (brush clearing) and removal of asbestos containing material (ACM). Erosion
and sedimentation best management practices (BMPs) were installed at the western end of the site next to the
unnamed tributary to minimize the impact of surface water runoff from the cleared areas of the site. These
BMPs consisted or silt fencing and hay bales installed in rows between the saltcake waste landfill and the
tributary. Scrap metal continues to be removed from the site. Seven loads totaling approximately 165,520
pounds (Ibs) were recovered and hauled off by metals recycling vendor (Tennessee Metals) from June 28
through June 30, 2010. Options for treatment and disposal of the aluminum dross are being investigated by
START. There is now on-site security 24/7 and preparations are being made to shut down removal activities at

the site from July 3 until July 12, 2010 due to the Fourth of July holiday.

Planned Removal Actions

Continued segregation and preparation for off-site transport of scrap
metal.

Key Issues



None at this

time.
Estimated Costs *
Total To %
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $750,000.00 $0.00 | $750,000.00 100.00%
RST/START $10,000.00 $0.00| $10,000.00 100.00%
Intramural Costs
Total Site Costs $760,000.00 $0.00 | $760,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided
in this report does not necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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